
Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 1

Date: Aug 18, 2009

Location:
NECR Mine

Direction:
Northwest

Comments:
Upwind air monitoring
location

Photograph ID: 2

Date: Aug 18, 2009

Location:
NECR Mine

Direction:
North

Comments:
Downwind air monitoring
location
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 3

Date: Aug 18, 2009

Location:
NECR Mine

Direction:
North

Comments:
Overview of NECR-1 and
Step-out area prior to
construction

Photograph ID: 4

Date: Aug 19, 2009

Location:
NECR Mine

Direction:
Southwest

Comments:
Concrete demolition in
progress

Photographic Log - [Enter Site Name]

20100502-Photos.pdf
Page 2 of 22



Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 5

Date: Aug 20, 2009

Location:
NECR Mine

Direction:
West

Comments:
Fuel tank in containment
berm

Photograph ID: 6

Date: Aug 25, 2009

Location:
NECR Mine

Direction:
Southwest

Comments:
Demolished remains of
blue building. NECR-1
shaft with on-site dust
monitor
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 7

Date: Aug 25, 2009

Location:
NECR Mine

Direction:
West

Comments:
Demolition of warehouse
concrete pad

Photograph ID: 8

Date: Aug 25, 2009

Location:
NECR Mine

Direction:
Northwest

Comments:
Construction of sediment
pond at west toe of
NECR-1
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 9

Date: Aug 27, 2009

Location:
NECR Mine

Direction:
Northwest

Comments:
Grading of West outslope
of NECR-1

Photograph ID: 10

Date: Sep 9, 2009

Location:
Red water Pond Road

Direction:
Northwest

Comments:
Subsurface sampling on
Red Water Pond Road
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 11

Date: Sep 9, 2009

Location:
Red water Pond Road

Direction:
Northeast

Comments:
Subsurface sampling on
Red Water Pond Road

Photograph ID: 12

Date: Sep 9, 2009

Location:
Red water Pond Road

Direction:
N/A

Comments:
Ludlum 2221 meter setup
for comaprison of Red
Water Pond Road sample
material against reference
sample.
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 13

Date: Sep 12, 2009

Location:
Step-out Area

Direction:
Southeast

Comments:
Excavation of top 6 inches
of material on south side of
driveway in Zone 4.
Orange snow fence on left
side of photo is separating
the driveway from the
construction area.

Photograph ID: 14

Date: Sep 12, 2009

Location:
Step-out Area

Direction:
Southwest

Comments:
Excavation under trees on
hill side in Zone 2 using a
skidsteer
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 15

Date: Sep 15, 2009

Location:
Step-out Area

Direction:
East

Comments:
Excvation of Zone 4 using
motor grader

Photograph ID: 16

Date: Sep 17, 2009

Location:
Hill Side

Direction:
Southeast

Comments:
Removal of soil from hill
side in Zone 2. Dozer is
pushing material that was
removed from underneath
trees using skidsteer.
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 17

Date: Sep 17, 2009

Location:
Step-out Area

Direction:
East

Comments:
Rena Martin from
Dinetahdoo Cultural
Resource Managment
recording potential burial
site on hill side in Step-out
Area

Photograph ID: 18

Date: Sep 23, 2009

Location:
Step-out Area

Direction:
Southeast

Comments:
Monitoring of removal of
contaminated soils from
around sweat lodge
(TCP-1)
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 19

Date: Sep 23, 2009

Location:
Step-out Area

Direction:
Northeast

Comments:
Monitoring of removal of
contaminated soils from
around sweat lodge
(TCP-1)

Photograph ID: 20

Date: Sep 30, 2009

Location:
Step-out Area

Direction:
North

Comments:
Nuclear density guage
testing of compaction test
pad

Photographic Log - [Enter Site Name]

20100502-Photos.pdf
Page 10 of 22



Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 21

Date: Sep 30, 2009

Location:
Step-out Area

Direction:
South

Comments:
Construction of compaction
test pad

Photograph ID: 22

Date: Nov 10, 2009

Location:
West Dust Monitoring
Station

Direction:
Southeast

Comments:
Barrel in foreground
contains burning domestic
garbage. West dust track
monitor is visible down
wind of burning garbage in
background of photo
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 23

Date: Nov 12, 2009

Location:
Permit Area

Direction:
Southwest

Comments:
Plastic cover over
petroleum contaminated
soils

Photograph ID: 24

Date: Nov 18, 2009

Location:
Stepout Area

Direction:
North

Comments:
Backfill of unnamed arroyo
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 25

Date: Nov 19, 2009

Location:
Stepout Area

Direction:
South

Comments:
Installation of culverts
where unnamed road
crosses unnamed arroyo.

Photograph ID: 26

Date: Nov 20, 2009

Location:
Stepout Areas

Direction:
Northeast

Comments:
Water truck applying water
to backfill in unnamed
arroyo during compaction

Photographic Log - [Enter Site Name]
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 27

Date: Nov 21, 2009

Location:
Stepout Area

Direction:
East

Comments:
Stripping 1 foot of
additional material from
west side of hillside in
stepout area

Photograph ID: 28

Date: Nov 22, 2009

Location:
Stepout Area

Direction:
Northwest

Comments:
Overview of stepout area
and unnamed arroyo
backfill progress
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 29

Date: Nov 22, 2009

Location:
Borrow

Direction:
Southeast

Comments:
Excavator loading tandem
truck with clean material in
borrow area

Photograph ID: 30

Date: Nov 22, 2009

Location:
Stepout Area

Direction:
West

Comments:
Used barricade fencing
placed in the bottom of the
petroleum contaminated
soil excavation. Fencing is
being used to demarcate
limit of current excavation
when excavation of soils
continues.

Photographic Log - [Enter Site Name]

20100502-Photos.pdf
Page 15 of 22



Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 31

Date: Dec 2, 2009

Location:
Step-out Area

Direction:
East

Comments:
Hillside excavation using
JD 850 bulldozer

Photograph ID: 32

Date: Dec 5, 2009

Location:
Unnamed Arroyo

Direction:
South

Comments:
Placement of bedding
material in the unnamed
arroyo

Photographic Log - [Enter Site Name]
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 33

Date: Dec 5, 2009

Location:
Unnamed Arroyo

Direction:
North

Comments:
Placement of riprap in the
south end of the unnamed
arroyo. Photo taken from
the crest of the NECR-1
pile.

Photograph ID: 34

Date: Dec 5, 2009

Location:
Step-out Area

Direction:
North

Comments:
Excavation of areas above
the correlated action level
in Zone 1. Grading of
bedding material in the
unnamed arroyo is in the
back left side of the photo.
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 35

Date: Dec 8, 2009

Location:
NECR-1

Direction:
North

Comments:
Snow covering parked
tandem trucks on the top
surface of the NECR-1 pile.
Construction activities
suspended for the day due
to unsafe conditions
resulting from the snow fall.

Photograph ID: 36

Date: Dec 8, 2009

Location:
Step-out Area

Direction:
East

Comments:
Snow accumulation in the
step-out area near the T.
Nez residence.
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 37

Date: Dec 13, 2009

Location:
Step-out Area

Direction:

Comments:
IRA status survey 80 ft grid
location being tested by
AVM. Snow was cleared at
each testing location prior
to gamma count.

Photograph ID: 38

Date: Dec 17, 2009

Location:
NECR-1

Direction:
Southwest

Comments:
Grading of NECR-1 top
surface.
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 39

Date: Dec 13, 2009

Location:
Step-out Area

Direction:
Northwest

Comments:
Post removal view of small
area in Zone 4 west of the
unnamed arroyo north of
the culvert crossing.

Photograph ID: 40

Date: Dec 17, 2009

Location:
Step-out Area

Direction:
East

Comments:
Unnamed road through
Zone 4 before regrading of
the roadway drainage
swale

Photographic Log - [Enter Site Name]
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 41

Date: Dec 17, 2009

Location:
Step-out Area

Direction:
East

Comments:
Unnamed road through
Zone 4 after regrading of
the roadway drainage
swale

Photograph ID: 42

Date: May 3, 2010

Location:
Step-out Area

Direction:
Southeast

Comments:
Cleaned cattleguard at Red
Water Pond Road

Photographic Log - [Enter Site Name]
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Customer: [Enter Client Name] Project Number: 100100.0101

Site Name: [Enter Site Name] Site Location: [Enter Site Location]

Photograph ID: 43

Date: May 3, 2010

Location:
Step-out Area

Direction:
Northwest

Comments:
New Cattleguard at
unnamed arroyo
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